

Status of Previously Programmed Projects

Federal regulations require MPOs to provide the status of projects from the previous TIP in terms of completed, delayed or modified. The following is the status of transportation projects listed in the FY2010 - 2013 TIP:

Table 2: Status of FY2012-2015 Projects

No .	Project	From - To	Improvement	Total Cost	Obligated (Y/N)	Completed (Y/N)
1	West Hills Rd. and 53 rd Street Intersection	West Hills Rd & 53 rd St. Intersection	Reconstruct	\$648,000	Y	N
2	West Hills Rd	Western Blvd.-Sunset Dr.	Overlay and pave shoulders	\$398,000	Y	Y
3	NW. 10 th Street	Beca Ave – Grant Ave.	Reconstruct	\$213,000	Y	Y
4	NW. 10 th Street	Buchanan Ave- Beca Ave	Reconstruct	\$366,000	Y	Y
5	SW. 53 rd Street	US20/OR34 – Technology Loop	Overlay, Grind and Inlay	\$102,000	Y	Y
6	SW. 15 th Street	Western Blvd – Washington Way	Reconstruct	\$426,000	Y	Y
7	Lewisburg Ave Phase I (PE)	OR99W – Highland Rd	Overlay, Grind and Inlay	\$20,000	Y	N
8	Lewisburg Ave Phase II (Constr.)	OR99W – Highland Rd	Overlay, Grind and Inlay	491,000	N	N
9	15 th Street	Washington Way – Jefferson Ave	Reconstruct	\$478,000	Y	Y
10	Arnold Ave	OR99W - Ryals	ADA Requirements	\$60,000	Y	Y